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From: Stephen Tyahla/R9/USEPA/US

To: Kahi Kahakui/R9/USEPA/US@EPA, 
Archive: This message is being viewed in an archive.

E-mail 3 of 3 from WM.  

Stephen F. Tyahla, P.E.,CHMM
Project Manager, RCRA Corrective Action Office
Waste Management Division
U.S. EPA Region IX
75 Hawthorne Street (WST-5)
San Francisco, CA 94105
Ph. 415.972.3466 / Fax 415.947.3533
tyahla.stephen@epa.gov

[This email, including any attachments, may contain non-public, privileged and/or confidential information 
solely intended to be conveyed to the designated recipient(s).  If you receive this email and are not an 
intended recipient, please delete this email and its attachments immediately.  The unauthorized use, 
dissemination, distribution, or reproduction of this email and its attachments is strictly prohibited by law.] 
----- Forwarded by Stephen Tyahla/R9/USEPA/US on 01/28/2011 03:11 PM -----

From: "Whelan, Joseph" <JWhelan1@wm.com>
To: Arlene Kabei/R9/USEPA/US@EPA, Steve Armann/R9/USEPA/US@EPA, Rich 

Vaille/R9/USEPA/US@EPA, Stephen Tyahla/R9/USEPA/US@EPA, Bret 
Moxley/R9/USEPA/US@EPA, Andrew Helmlinger/R9/USEPA/US@EPA, Steve 
Wall/R9/USEPA/US@EPA, Katherine Baylor/R9/USEPA/US@EPA, 
<stuart.yamada@doh.hawaii.gov>, <Steven.chang@doh.hawaii.gov>, 
<alec.wong@doh.hawaii.gov>

Date: 01/27/2011 09:28 PM
Subject: WGSL Daily Progress Report - AOC

Greetings all.

        Please find below the initial daily progress report on work items contained within the 
recently approved AOC.   

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

        Cell 6 assessment:

                1)East side assessment and repair report submitted to all parties on 1‐27‐11.

                2)South portion of west side assessment to commence 1‐28‐11

        

        



        Western Storm water Diversion Project (to render functional):

                1)  Diversion Structure:  Poured half of walls 1-26-11, curing today, strip walls  & clean storm 
mud tomorrow (Friday)

2)  Box Culvert:  Continue forming and placing steel for invert. Friday pour 250 lf of 
invert & place steel for invert.

3)  Pipe:  Remove over burden for final trench blast 1-26-11, today, final blast for pipe 
trench & excavated previous blast material, Friday, excavate pipe trench

        Cell 6 Leachate Riser Restoration:

                1)The controls for the cell 6 leachate riser were re‐established today at the generator 
and storage area.

                2)Contractors investigated options for removal of the silt deposits in the leachate 
riser area on 1‐26‐11 In order to connect the riser pumps.

                    Removed approximately 4 feet of mud (12,000 gallons) today, Friday continue to 
pump down mud

        Sediment Basin:

                1)pumped 60,000 gallons today and sent to the WWTP for treatment and disposal, 
Friday, continue pumping

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD ‐ None

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None

Please let me know  if you have any questions.    

Best regards,

        Joe

Joe Whelan

General Manager

Waste Management of Hawaii

808-668-2985, ext. 15 Office



808-668-1366 Fax

808-479-4610 Mobile

 Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council. 

 

Waste Management recycles enough paper every year to save 41 million trees. 
Please recycle any printed emails. 


